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AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR 
CONSTRUCTION CONTRACT (STIPULATED PRICE)

This  Agreement  is  by  and  between  MAPLETON WATER DISTRICT (“Owner”)  and  GREENSUNS,  INC. 
(“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary 
Conditions.

Owner and Contractor hereby agree as follows:

ARTICLE 1—WORK

1.01 Contractor shall complete all  Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: Install ~1,300 linear feet of 10” HDPE waterline along the 
raw water intake access road. Install new storm drain culverts and rehabilitate existing access 
road.  Additional  Work  includes:  install  new tees  and valves;  connect  to  existing structures; 
rehabilitation of existing ditch lines; site restoration, and all associated improvements.

ARTICLE 2—THE PROJECT

2.01  The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: Mapleton ECWAG Improvements - Install ~1,300 linear feet of 10” HDPE waterline along 
the raw water intake access road. Install new storm drain culverts and rehabilitate existing access 
road.  Additional  Work  includes:  install  new tees  and valves;  connect  to  existing structures; 
rehabilitation of existing ditch lines; site restoration, and all associated improvements.

ARTICLE 3—ENGINEER

3.01  The Owner has retained Verdantas, formerly Civil West Engineering Services, Inc. (“Engineer”) to 
act as Owner’s representative, assume all duties and responsibilities of Engineer, and have the  
rights and authority assigned to Engineer in the Contract.

3.02 The part of the Project that pertains to the Work has been designed by the Engineer.

ARTICLE 4—CONTRACT TIMES

4.01 Time is of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 Contract Times: Dates

A. The Work will be substantially complete within 120 days and completed and ready for final 
payment in accordance with Paragraph 15.06 of the General Conditions within 150 days.

4.03 Liquidated Damages
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A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above 
and that  Owner will  suffer financial  and other  losses if  the Work is  not  completed and  
Milestones  not  achieved  within  the  Contract  Times,  as  duly  modified.  The  parties  also 
recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration 
proceeding,  the  actual  loss  suffered  by  Owner  if  the  Work  is  not  completed  on  time.  
Accordingly,  instead  of  requiring  any  such  proof,  Owner  and  Contractor  agree  that  as 
liquidated damages for delay (but not as a penalty):

1. Substantial Completion: Contractor shall pay Owner $270 for each day that expires after 
the time (as duly adjusted pursuant to the Contract)  specified above for Substantial 
Completion, until the Work is substantially complete.

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, 
refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted 
pursuant to the Contract) for completion and readiness for final payment, Contractor shall 
pay Owner $500 for each day that expires after such time until the Work is completed and 
ready for final payment.

3. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and 
final completion are not additive, and will not be imposed concurrently.

B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such 
liquidated damages are Owner’s sole and exclusive remedy for such delay, and Owner is 
precluded  from  recovering  any  other  damages,  whether  actual,  direct,  excess,  or 
consequential,  for  such  delay,  except  for  special  damages  (if  any)  specified  in  this  
Agreement.

4.04 Special Damages

A. Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner as a direct 
result of the Contractor’s failure to attain Substantial Completion according to the Contract 
Times, and (2) for the actual costs reasonably incurred by Owner for engineering, construction 
observation,  inspection,  and  administrative  services  needed  after  the  time  specified  in 
Paragraph 4.02 for Substantial Completion (as duly adjusted pursuant to the Contract), until 
the Work is substantially complete.

B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail  
to  complete  the  remaining  Work  within  the Contract  Times,  Contractor  shall  reimburse 
Owner  for  the  actual  costs  reasonably  incurred by  Owner  for  engineering,  construction 
observation,  inspection,  and  administrative  services  needed  after  the  time  specified  in 
Paragraph 4.02 for Work to be completed and ready for final payment (as duly adjusted 
pursuant to the Contract), until the Work is completed and ready for final payment.

C. The special damages imposed in this paragraph are supplemental to any liquidated damages 
for delayed completion established in this Agreement.

4.05  Deleted
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ARTICLE 5—CONTRACT PRICE

5.01 Owner  shall  pay  Contractor  for  completion  of  the  Work  in  accordance  with  the  Contract 
Documents, the amounts that follow, subject to adjustment under the Contract:

A. For all Work, at the prices stated in Contractor’s Bid dated August 27, 2026, attached hereto 
as Exhibit  A.  Based on the Total  Base Bid (Bid Items 1 through 16)  and the estimated  
quantities stated in the Bid, the Contract Price is Three Hundred Forty-Eight Thousand Four  
Hundred Fifty and 00/100 Dollars ($348,450.00), subject to final adjustment for Unit Price 
Work based on actual quantities as provided in the Contract Documents. Bid Alternate 14A 
is not included in this Contract.

ARTICLE 6—PAYMENT PROCEDURES

6.01 Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General 
Conditions. Applications for Payment will be processed by Engineer as provided in the General 
Conditions.

6.02 Progress Payments; Retainage

A. Owner shall make progress payments on the basis of Contractor’s Applications for Payment  
on or about the  25th day of each month during performance of the Work as provided in 
Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted 
in a timely manner and otherwise meet the requirements of the Contract. All such payments 
will be measured by the Schedule of Values established as provided in the General Conditions 
(and in the case of Unit Price Work based on the number of units completed) or, in the event 
there is no Schedule of Values, as provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal to 
the  percentage  indicated  below  but,  in  each  case,  less  the  aggregate  of  payments 
previously made and less such amounts as Owner may withhold, including but not limited 
to liquidated damages, in accordance with the Contract.

a. 95 percent of the value of the Work completed (with the balance being retainage).

1. Deleted

b. 95 percent of cost of materials and equipment not incorporated in the Work (with 
the balance being retainage).

B. Upon  Substantial  Completion  of  the  entire  construction  to  be  provided  under  the 
construction Contract Documents, Owner shall pay an amount sufficient to increase total 
payments to Contractor to 95 percent of the Work completed, less such amounts set off by 
Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of  
Engineer’s estimate of the value of Work to be completed or corrected as shown on the punch 
list of items to be completed or corrected prior to final payment.

6.03 Final Payment

A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the 
Contract Price in accordance with Paragraph 15.06 of the General Conditions.
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6.04 Consent of Surety

A. Owner will not make final payment or return or release retainage at Substantial Completion 
or any other time, unless Contractor submits written consent of the surety to such payment,  
return, or release.

ARTICLE 7—CONTRACT DOCUMENTS

7.01 Contents

A. The Contract Documents consist of all of the following:

1. This Agreement (C-520), including Exhibit A, Contractor’s Bid dated August 27, 2026.

2. Bonds:

a. Performance bond (together with Power of Attorney) (C-610).

b. Payment bond (together with Power of Attorney) (C-615).

3. General Conditions (C-700).

4. Supplementary Conditions (C-800).

5. Specifications as listed in the Table of Contents (Division 2)

6. Drawings (not attached but incorporated by reference) consisting of twenty-two (22) 
sheets,  with  each  sheet  bearing  the  following  general  title:  ECWAG  Improvements 
Project,  Mapleton Water District  (Sheets G1–G3, D100–D105, C100–C106,  C120,  and 
D400–D404), with Sheet C106 as revised by Addendum No. 2.

7. Addenda (numbers 1 to 2, inclusive).

8. The following which may be delivered or issued on or after the Effective Date of the  
Contract and are not attached hereto:

a. Notice to Proceed.

b. Work Change Directives.

c. Change Orders.

d. Field Orders.

e. Certificate of Substantial Completion.

B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as 
expressly noted otherwise above).

C. There are no Contract Documents other than those listed above in this Article 7.

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the Contract.
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ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS 

8.01 Contractor’s Representations

A. In  order  to  induce  Owner  to  enter  into  this  Contract,  Contractor  makes  the  following  
representations:

1. Contractor  has  examined  and  carefully  studied  the  Contract  Documents,  including 
Addenda.

2. Contractor has visited the Site, conducted a thorough visual examination of the Site and 
adjacent areas, and become familiar with the general, local, and Site conditions that may 
affect cost, progress, and performance of the Work.

3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and 
performance of the Work.

4. Contractor  has  carefully  studied the reports  of  explorations  and tests  of  subsurface 
conditions at or adjacent to the Site and the drawings of physical conditions relating to  
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary  Conditions,  with  respect  to  the  Technical  Data  in  such  reports  and 
drawings.

5. Contractor  has  carefully  studied  the  reports  and  drawings  relating  to  Hazardous 
Environmental Conditions, if any, at or adjacent to the Site that have been identified in 
the  Supplementary  Conditions,  with  respect  to  Technical  Data  in  such  reports  and 
drawings.

6. Contractor  has  considered  the  information  known  to  Contractor  itself;  information 
commonly known to contractors doing business in the locality of the Site; information 
and observations obtained from visits  to the Site;  the Contract  Documents;  and the 
Technical Data identified in the Supplementary Conditions or by definition, with respect 
to  the  effect  of  such  information,  observations,  and Technical  Data  on  (a) the  cost, 
progress, and performance of the Work; (b) the means, methods, techniques, sequences, 
and procedures of construction to be employed by Contractor; and (c) Contractor’s safety 
precautions and programs.

7. Based on the information and observations  referred to in  the preceding paragraph, 
Contractor  agrees  that  no  further  examinations,  investigations,  explorations,  tests, 
studies, or data are necessary for the performance of the Work at the Contract Price,  
within the Contract Times, and in accordance with the other terms and conditions of the  
Contract.

8. Contractor is aware of the general nature of work to be performed by Owner and others  
at the Site that relates to the Work as indicated in the Contract Documents.

9. Contractor  has  given  Engineer  written  notice  of  all  conflicts,  errors,  ambiguities,  or 
discrepancies  that  Contractor  has  discovered  in  the  Contract  Documents,  and  of 
discrepancies between Site conditions and the Contract Documents,  and the written 
resolution thereof by Engineer is acceptable to Contractor.

10. The Contract Documents are generally sufficient to indicate and convey understanding 
of all terms and conditions for performance and furnishing of the Work.
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11. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor  that  without  exception  all  prices  in  the  Agreement  are  premised  upon 
performing and furnishing the Work required by the Contract Documents.

8.02 Contractor’s Certifications

A. Contractor certifies that it  has not engaged in corrupt,  fraudulent,  collusive,  or  coercive 
practices  in  competing  for  or  in  executing  the  Contract.  For  the  purposes  of  this 
Paragraph 8.02:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value 
likely to influence the action of a public official in the bidding process or in the Contract 
execution;

2. “fraudulent  practice”  means  an  intentional  misrepresentation  of  facts  made  (a)  to 
influence the bidding process or the execution of the Contract to the detriment of Owner, 
(b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive 
Owner of the benefits of free and open competition;

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices at  
artificial, non-competitive levels; and

4. “coercive  practice”  means  harming  or  threatening  to  harm,  directly  or  indirectly, 
persons or their property to influence their participation in the bidding process or affect 
the execution of the Contract.

8.03 Standard General Conditions

A. Owner stipulates that if the General Conditions that are made a part of this Contract are 
EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published 
by the Engineers Joint Contract Documents Committee, and if Owner is the party that has  
furnished said General Conditions, then Owner has plainly shown all modifications to the 
standard wording of such published document to the Contractor, through a process such as 
highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions.

8.04 Other Provisions

A. Pursuant to ORS 279C.505(1) – Contractor shall  make payment promptly, as due, to all  
persons supplying the Contractor with labor or materials for the performance of the work 
provided for in the contract. The Contractor shall pay all contributions or amounts due the  
Industrial Accident Fund from the contractor or subcontractor incurred in the performance 
of the contract.  Contractor shall not permit any lien or claim to be filed or prosecuted against 
the Owner on account of any labor or material furnished.

B. Pursuant to ORS 279C.505 (2) – Contractor certifies that it has an employee drug testing 
program in place.

C. If the Contractor fails, neglects or refuses to make prompt payment of any claim for labor or 
services furnished to the contractor or a subcontractor by any person in connection with the 
public  improvement  contract  as  the  claim  becomes  due,  the  proper  officer  or  officers 
representing the Owner may pay such claim to the person furnishing the labor or services 
and charge the amount of the payment against funds due or to become due the contractor  
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by reason of the contract.  Other provisions of ORS 279C.515 and ORS 279C.580 concerning 
payments also apply.

D. Contractor shall comply with hours of labor rules Pursuant to ORS 279C.520, 279C.540, and 
279C.545.

E. Per  ORS  279C.530,  Contractor  shall  promptly,  as  due,  make  payment  to  any  person,  
copartnership,  association or  corporation furnishing  medical,  surgical  and  hospital  care 
services or other needed care and attention, incident to sickness or injury, to the employees 
of the contractor, of all sums that the contractor agrees to pay for the services and all moneys 
and sums that the contractor collected or deducted from the wages of employees under any 
law, contract or agreement for the purpose of providing or paying for the services.  All subject 
employers working under the contract  are either  employers  that  will  comply with ORS 
656.017 (Employer required to pay compensation and perform other duties) or employers 
that are exempt under ORS 656.126 (Coverage while temporarily in or out of state). 

F. Contractor certifies, and it shall be a condition of the Contractor’s bond as provided by ORS 
279C.800 to 279C.870, that in performing the Agreement Contractor will pay and cause to 
be paid not less than the prevailing wages as of the date of the bid, per hour, per day and per 
week,  for  each  and  every  person  who  may  be  employed  in  the  performance  of  this 
Agreement.

G. Public  Works  Bond – Contractor  shall  have a  public  works  bond filed with  the Oregon 
Construction Contractors Board before starting Work on the Project unless exempt under 
ORS 279C.836.  Contractor shall include in every subcontract a provision requiring every 
subcontractor to have a public works bond filed with the Oregon CCB before starting Work 
on the project unless exempt under ORS 279C.836.

H. Contractor shall defend, hold harmless and indemnify Owner, its officers, agents, engineers, 
attorneys  and  employees  from  any  and  all  losses,  liability,  damages,  costs,  expenses 
(including but not limited to all fees and charges of engineers, architects, attorneys and other 
professionals and all court or arbitration or other dispute resolution costs), claims, suits or 
actions whatsoever in nature, including intentional acts, resulting from or arising out of the  
activities  of  the  Contractor  or  its  subcontractors,  agents,  or  employees  under  this  
Agreement.

I. The terms of  this  Agreement shall  not  be waived,  altered,  modified,  supplemented,  or 
amended, in any manner whatsoever, except by written instrument.  Such waiver, alteration, 
modification, supplementation, or amendment, if made, shall be effective only in the specific 
instance and for the purpose given, and shall be valid and binding only if it is signed by all  
parties to this Agreement.  The failure of Owner to enforce any provision of this Agreement 
shall not constitute a waiver by the Owner of that or any other provision.

J. This Agreement shall be governed by and construed in accordance with the laws of the State 
of Oregon. Any litigation between the Owner and the Contractor arising out of or related to 
this Agreement which is not resolved pursuant to SGC 16.01 shall be brought and maintained 
solely and exclusively in the Circuit Court of the State of Oregon for Lane County. Provided, 
if any litigation arising under the Agreement must be brought in a federal forum, it shall be  
brought and maintained solely and exclusively in the United States District Court for the 
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District  of  Oregon in  Eugene,  Oregon.  The Contractor  hereby consents  to  the personal  
jurisdiction of all courts within the State of Oregon.

K. Merger.    This  Agreement,  which includes all  Contract  Documents  as  identified herein, 
constitutes  the  entire  agreement  between  the  parties.   There  are  no  understandings, 
agreements,  or  representations,  oral  or  written,  regarding  this  Agreement,  except  as 
specified  or  referenced  herein.   Contractor,  by  the  signature  below  of  its  authorized 
representative, hereby acknowledges that it has read this Agreement, understands it, and 
agrees to be bound by its terms and conditions.

L. This Agreement may be executed in counterparts, each of which shall be an original, and all  
of which shall constitute but one and the same instrument.
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This  Agreement  will  be  effective  on  ______________________________,  20_____  (which  is  the 
Effective Date of the Contract).

Owner: Contractor:

MAPLETON WATER DISTRICT GREENSUNS, INC.
(typed or printed name of organization) (typed or printed name of organization)

By: By:
(individual’s signature) (individual’s signature)

Date: Date:
(date signed) (date signed)

Name: Art Donnelly Name:
(typed or printed) (typed or printed)

Title: Vice Chair, Board of Commissioners Title:
(typed or printed) (typed or printed)

(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.)

Attest: Attest:
(individual’s signature) (individual’s signature)

Title: Title:
(typed or printed) (typed or printed)

Address for giving notices: Address for giving notices:

Mapleton Water District Greensuns, Inc.

88151 Riverview Avenue P.O. Box 71698, Eugene, OR 97475

Mapleton, OR 97453 (physical: 5204 Highbanks Road, Springfield, OR 97478)

Designated Representative: Designated Representative:

Name: Art Donnelly Name: Adam Green
(typed or printed) (typed or printed)

Title: Vice Chair, Board of Commissioners Title: President
(typed or printed) (typed or printed)

Address: Address:

88151 Riverview Avenue P.O. Box 71698

Mapleton, OR 97453 Eugene, OR 97475

Phone: 206-612-3018 Phone: 541-968-6585

Email: adonnelly@mapletonwd.org Email: adam@greensuns.com
(If Owner is a corporation, attach evidence of authority 
to sign. If Owner is a public body, attach evidence of 
authority to sign and resolution or other documents 
authorizing execution of this Agreement.)

License No.: Oregon CCB No. 31366
(where applicable)

State: Oregon



EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price).
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies,

and American Society of Civil Engineers. All rights reserved.

Page 10 of 18

EXHIBIT A
CONTRACTOR’S BID

Bid of Greensuns, Inc., dated August 27, 2026, for the Mapleton Water District ECWAG Improvements  
Project, submitted on the Bid Form (EJCDC C-410) as revised by Addendum No. 2 and opened August 27,  
2026. Contractor acknowledged receipt of Addendum No. 1 (August 17, 2026) and Addendum No. 2 
(August 24, 2026). The bid schedule is summarized below; the Contractor’s signed Bid Form follows.

Item Description Unit Est. Qty Unit Price Amount

1 Mobilization - Bonds & Insurance LS 1 $19,000.00 $19,000.00
2 Construction Facilities & Temporary Controls LS 1 $4,500.00 $4,500.00
3 Demolition & Site Preparation LS 1 $15,000.00 $15,000.00
4 Foundation Stabilization CY 50 $110.00 $5,500.00
5 Aggregate Base CY 260 $112.12 $29,150.00
6 10" DR 17 HDPE Raw Water Line - Class B 

Backfill
LF 1,313 $112.72 $148,000.00

7 10" Class 52 DI Piping, Pipe Supports, 
Complete

LF 50 $190.00 $9,500.00

8 10" Gate Valve (All Types) EA 4 $5,250.00 $21,000.00
9 10" HDPE Tee (All Configurations) EA 2 $1,800.00 $3,600.00

10 10" 45 Degree Bend Inc. Restraints (All 
Configurations)

EA 4 $1,625.00 $6,500.00

11 Connect to Existing Structure as shown EA 3 $2,133.33 $6,400.00
12 12" C900 PVC SD Piping - Class B Backfill LF 40 $157.50 $6,300.00
13 48" Dual Wall HDPE SD Piping - Class B Backfill 

(Slurry included as shown)
LF 39 $423.08 $16,500.00

14 Settling Basin Rehabilitation (Steel Top, 
Fences, All as shown, Complete)

LS 1 $33,500.00 $33,500.00

15 Ditch Cleaning & Rehabilitation, Hydroseeding LS 1 $15,500.00 $15,500.00
16 Site Restoration LS 1 $8,500.00 $8,500.00
 TOTAL BASE BID — CONTRACT PRICE    $348,450.00

Bid Alternate (not awarded): 14A — Settling Basin Rehabilitation (Aluminum Top, Fences, All as shown, 
Complete) — LS — 1 — $42,000.00. Bid Alternate 14A is not included in this Contract.

Unit prices and amounts are transcribed as written on the Contractor’s signed Bid Form. Unit Price Work will be paid at the unit  
prices bid multiplied by the actual quantities determined in accordance with the Contract Documents.
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CERTIFICATE OF OWNER’S ATTORNEY

PROJECT NAME: Mapleton Water District – ECWAG Improvements Project

CONTRACTOR NAME AND CONTRACT NUMBER: Greensuns, Inc. – ECWAG Improvements Project 
(Engineer’s Project No. 2201-007)

I,  the  undersigned,  ______________________________,  the  duly  authorized  and  acting  legal 
representative of Mapleton Water District, do hereby certify as follows: I have examined the attached  
Contract(s) and performance and payment bond(s) and the manner of execution thereof, and I am of the 
opinion that each of the aforesaid agreements is adequate and has been duly executed by the proper 
parties thereto acting through their duly authorized representatives; that said representatives have full 
power and authority to execute said agreements on behalf of the respective parties named thereon; and 
that  the  foregoing  agreements  constitute  valid  and  legally  binding  obligations  upon  the  parties 
executing the same in accordance with the terms, conditions, and provisions thereof.

 

______________________________ ____________________

Name Date

 

AGENCY CONCURRENCE

As lender or insurer of funds to defray the costs of this Contract, and without liability for any payments  
thereunder, the Agency hereby concurs in the form, content, and execution of this Agreement.

 

______________________________ ____________________

Agency Representative Date

______________________________  

Name  
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	Article 2— THE PROJECT
	2.01  The Project, of which the Work under the Contract Documents is a part, is generally described as follows: Mapleton ECWAG Improvements - Install ~1,300 linear feet of 10” HDPE waterline along the raw water intake access road. Install new storm drain culverts and rehabilitate existing access road. Additional Work includes: install new tees and valves; connect to existing structures; rehabilitation of existing ditch lines; site restoration, and all associated improvements.

	Article 3— ENGINEER
	3.01  The Owner has retained Verdantas, formerly Civil West Engineering Services, Inc. (“Engineer”) to act as Owner’s representative, assume all duties and responsibilities of Engineer, and have the rights and authority assigned to Engineer in the Contract.
	3.02 The part of the Project that pertains to the Work has been designed by the Engineer.

	Article 4— CONTRACT TIMES
	4.01 Time is of the Essence
	A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

	4.02 Contract Times: Dates
	A. The Work will be substantially complete within 120 days and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within 150 days.
	4.03 Liquidated Damages
	A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):
	1. Substantial Completion: Contractor shall pay Owner $270 for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
	2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner $500 for each day that expires after such time until the Work is completed and ready for final payment.
	3. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and final completion are not additive, and will not be imposed concurrently.

	B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner’s sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.

	4.04 Special Damages
	A. Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner as a direct result of the Contractor’s failure to attain Substantial Completion according to the Contract Times, and (2) for the actual costs reasonably incurred by Owner for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Substantial Completion (as duly adjusted pursuant to the Contract), until the Work is substantially complete.
	B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times, Contractor shall reimburse Owner for the actual costs reasonably incurred by Owner for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Work to be completed and ready for final payment (as duly adjusted pursuant to the Contract), until the Work is completed and ready for final payment.
	C. The special damages imposed in this paragraph are supplemental to any liquidated damages for delayed completion established in this Agreement.


	Article 5— CONTRACT PRICE
	5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:
	A. For all Work, at the prices stated in Contractor’s Bid dated August 27, 2026, attached hereto as Exhibit A. Based on the Total Base Bid (Bid Items 1 through 16) and the estimated quantities stated in the Bid, the Contract Price is Three Hundred Forty-Eight Thousand Four Hundred Fifty and 00/100 Dollars ($348,450.00), subject to final adjustment for Unit Price Work based on actual quantities as provided in the Contract Documents. Bid Alternate 14A is not included in this Contract.


	Article 6— PAYMENT PROCEDURES
	6.01 Submittal and Processing of Payments
	A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

	6.02 Progress Payments; Retainage
	A. Owner shall make progress payments on the basis of Contractor’s Applications for Payment on or about the 25th day of each month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.
	1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.
	a. 95 percent of the value of the Work completed (with the balance being retainage).
	1. Deleted
	b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).


	B. Upon Substantial Completion of the entire construction to be provided under the construction Contract Documents, Owner shall pay an amount sufficient to increase total payments to Contractor to 95 percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer’s estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment.

	6.03 Final Payment
	A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

	6.04 Consent of Surety
	A. Owner will not make final payment or return or release retainage at Substantial Completion or any other time, unless Contractor submits written consent of the surety to such payment, return, or release.


	Article 7— CONTRACT DOCUMENTS
	7.01 Contents
	A. The Contract Documents consist of all of the following:
	1. This Agreement (C-520), including Exhibit A, Contractor’s Bid dated August 27, 2026.
	2. Bonds:
	a. Performance bond (together with Power of Attorney) (C-610).
	b. Payment bond (together with Power of Attorney) (C-615).

	3. General Conditions (C-700).
	4. Supplementary Conditions (C-800).
	5. Specifications as listed in the Table of Contents (Division 2)
	6. Drawings (not attached but incorporated by reference) consisting of twenty-two (22) sheets, with each sheet bearing the following general title: ECWAG Improvements Project, Mapleton Water District (Sheets G1–G3, D100–D105, C100–C106, C120, and D400–D404), with Sheet C106 as revised by Addendum No. 2.
	7. Addenda (numbers 1 to 2, inclusive).
	8. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
	a. Notice to Proceed.
	b. Work Change Directives.
	c. Change Orders.
	d. Field Orders.
	e. Certificate of Substantial Completion.


	B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
	C. There are no Contract Documents other than those listed above in this Article 7.
	D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.


	Article 8— REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS
	8.01 Contractor’s Representations
	A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
	1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
	2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
	3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
	4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
	5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
	6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor’s safety precautions and programs.
	7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
	8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
	9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
	10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
	11. Contractor’s entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.


	8.02 Contractor’s Certifications
	A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
	1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
	2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
	3. “collusive practice” means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
	4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.


	8.03 Standard General Conditions
	A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C‑700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions.

	8.04 Other Provisions
	A. Pursuant to ORS 279C.505(1) – Contractor shall make payment promptly, as due, to all persons supplying the Contractor with labor or materials for the performance of the work provided for in the contract. The Contractor shall pay all contributions or amounts due the Industrial Accident Fund from the contractor or subcontractor incurred in the performance of the contract. Contractor shall not permit any lien or claim to be filed or prosecuted against the Owner on account of any labor or material furnished.
	B. Pursuant to ORS 279C.505 (2) – Contractor certifies that it has an employee drug testing program in place.
	C. If the Contractor fails, neglects or refuses to make prompt payment of any claim for labor or services furnished to the contractor or a subcontractor by any person in connection with the public improvement contract as the claim becomes due, the proper officer or officers representing the Owner may pay such claim to the person furnishing the labor or services and charge the amount of the payment against funds due or to become due the contractor by reason of the contract. Other provisions of ORS 279C.515 and ORS 279C.580 concerning payments also apply.
	D. Contractor shall comply with hours of labor rules Pursuant to ORS 279C.520, 279C.540, and 279C.545.
	E. Per ORS 279C.530, Contractor shall promptly, as due, make payment to any person, copartnership, association or corporation furnishing medical, surgical and hospital care services or other needed care and attention, incident to sickness or injury, to the employees of the contractor, of all sums that the contractor agrees to pay for the services and all moneys and sums that the contractor collected or deducted from the wages of employees under any law, contract or agreement for the purpose of providing or paying for the services. All subject employers working under the contract are either employers that will comply with ORS 656.017 (Employer required to pay compensation and perform other duties) or employers that are exempt under ORS 656.126 (Coverage while temporarily in or out of state).
	F. Contractor certifies, and it shall be a condition of the Contractor’s bond as provided by ORS 279C.800 to 279C.870, that in performing the Agreement Contractor will pay and cause to be paid not less than the prevailing wages as of the date of the bid, per hour, per day and per week, for each and every person who may be employed in the performance of this Agreement.
	G. Public Works Bond – Contractor shall have a public works bond filed with the Oregon Construction Contractors Board before starting Work on the Project unless exempt under ORS 279C.836. Contractor shall include in every subcontract a provision requiring every subcontractor to have a public works bond filed with the Oregon CCB before starting Work on the project unless exempt under ORS 279C.836.
	H. Contractor shall defend, hold harmless and indemnify Owner, its officers, agents, engineers, attorneys and employees from any and all losses, liability, damages, costs, expenses (including but not limited to all fees and charges of engineers, architects, attorneys and other professionals and all court or arbitration or other dispute resolution costs), claims, suits or actions whatsoever in nature, including intentional acts, resulting from or arising out of the activities of the Contractor or its subcontractors, agents, or employees under this Agreement.
	I. The terms of this Agreement shall not be waived, altered, modified, supplemented, or amended, in any manner whatsoever, except by written instrument. Such waiver, alteration, modification, supplementation, or amendment, if made, shall be effective only in the specific instance and for the purpose given, and shall be valid and binding only if it is signed by all parties to this Agreement. The failure of Owner to enforce any provision of this Agreement shall not constitute a waiver by the Owner of that or any other provision.
	J. This Agreement shall be governed by and construed in accordance with the laws of the State of Oregon. Any litigation between the Owner and the Contractor arising out of or related to this Agreement which is not resolved pursuant to SGC 16.01 shall be brought and maintained solely and exclusively in the Circuit Court of the State of Oregon for Lane County. Provided, if any litigation arising under the Agreement must be brought in a federal forum, it shall be brought and maintained solely and exclusively in the United States District Court for the District of Oregon in Eugene, Oregon. The Contractor hereby consents to the personal jurisdiction of all courts within the State of Oregon.
	K. Merger. This Agreement, which includes all Contract Documents as identified herein, constitutes the entire agreement between the parties. There are no understandings, agreements, or representations, oral or written, regarding this Agreement, except as specified or referenced herein. Contractor, by the signature below of its authorized representative, hereby acknowledges that it has read this Agreement, understands it, and agrees to be bound by its terms and conditions.
	L. This Agreement may be executed in counterparts, each of which shall be an original, and all of which shall constitute but one and the same instrument.



